

MVPLUXCREATIONS - Next Steps

This document summarizes the current project status and the recommended work order for the next ChatGPT/Codex session.

Current Status

- Product catalog system implemented.
- Published settings layer (published-admin-settings.json) added.
- sync-products.py manually scans images into product-drafts.json.
- Draft images now appear in the Admin 'New Images Waiting for Setup' section.
- No final commit or push has been performed for the latest work.

Highest Priority

1. Verify approving a draft creates a product record.
2. Verify Publish updates the customer website.
3. Fix Move Left / Right / Up / Down (or replace with a better ordering system).
4. Fix main preview image positioning.
5. Verify homepage category ordering.
6. Test Hide, Delete, Add Card, category assignment, and original height.

Desired Product Workflow

- One product = one slug.
- One product can belong to multiple categories.
- Folder location should not determine categories.
- New images appear as unpublished drafts only.
- Delete Draft never deletes image files.

Publishing Goal

- One Publish action creates one Git commit.
- Commit contains published-admin-settings.json and selected new images only.
- product-catalog.js remains the fallback.
- GitHub credentials stay in the Supabase Edge Function.

Before the First Production Commit

- Verify all Admin controls.
- Verify draft publishing.
- Verify customer-facing publishing.
- Run Deno syntax checks.
- Run git diff --check.
- Create a local checkpoint commit before pushing.

Prompt for the Next Chat

We are now in stabilization mode. Do not add new features until every existing Admin control works correctly. Verify draft publishing, website publishing, image positioning, category assignment, ordering, homepage rendering, and publish workflow. Fix only proven bugs. Preserve all images. Do not commit or push until I approve.